
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Kentucky

uu   Army - BLUE GRASS FACILITY-LBAD / KY421382010500

WOULD LIKE TO CONTINUE WITH REMEDIATION 
PROJECTS AND MONITOR ING REQUIRED FOR 1997 
SITES.  REQUEST FUNDING FOR OLD TNT LAGOONS 
AND RI/FS WORK AT DEMO GRDS FOR CMS/CA 
REQ'D FOR SOME PROJECTS BY STATE PENDING 
APPROVAL OF PART B PERMIT.

Progress Planned for FY98-FY99

INSTALLATION HAS COMP'D ALL SITE INVESTIGA 
TIONS.  DEC DOCS COMPLETE ON OLF, NLF, DAP, 
PINK WATER POND,  BATTERY BURIAL AREA.  
INTERIM REM COMPLETE ON OLF, NLF, DAP.  LTM 
AT FTA, DEMO GRDS, OLD TNT LAGOONS, DAP, NLF,
OLF.  PT B PENDING.

Progress in FY97

Investigation

Interim Actions

$6,588 $0 $0 $0Sites with Response Complete 40 REG

FY98-2004** $15,711

0

0

Design

RA-C

RA-O (LTO)

LTM

52 02

4(4) 2(2)

4

2 2

4

10

$21 $21 $0 $1,069

$749 $0 $0

FUND

FUND

REG

9

3

$64

$3,719 $264 $0 $1,101

$71 $71 $252 $210

Total $11,148 $356 $252 $2,444

FY03 $215

FY02 $216

FY01 $306

FY00 $3,234

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 10

Not Evaluated 0

0Not Required

54Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Army - FORT CAMPBELL / KY421402014000

Master RFI for CAAF, Groundwater characterization for the 
cantonment area & old Clarksville Base, and initiation of 
RI/FS for the Oil Pits.

Progress Planned for FY98-FY99

 SWMU Investigations by Metcalf & Eddy Final Report 
submitted to EPA.  Awaiting comments. .  Draft RFA report 
received and submitted to regulators.  Internal RFI report 
expected in Mar/Apr 97. RAB established & operating.

Progress in FY97

Investigation

Interim Actions

$17,325 $3,092 $2,370 $2,381Sites with Response Complete 37 FUND

FY98-2035** $95,351

0

0

Design

RA-C

RA-O (LTO)

LTM

40 020

4(4) 2(2)

0

0 0

13

17

$860 $0 $40 $0

$9 $0 $0

REG

TECH

TECH

15

16

$368

$1,734 $5 $0 $0

$656 $355 $291 $340

Total $20,698 $3,566 $2,701 $3,090

FY03 $3,947

FY02 $3,936

FY01 $3,438

FY00 $2,855

-Relative Risk 
Category

High

Sites in 
Progress

20

Medium 1

Low 2

Not Evaluated 0

0Not Required

60Total Number of Sites

RAB

0 0 11 $114 $114 $0 $1

uu   Army - FORT KNOX / KY421372047900

FY98: Complete soils background study, submit draft RFI 
report on 15 SMU's, perform RD a 3 sites, next phase RFI at 
9 sites, RA 1 site, complete site wide GW study.  FY99: Do 
next RFI at 4 sites, RD at six sites, RA at 8 sites.

Progress Planned for FY98-FY99

Finished field work for current RFI phase at 11 sites.  
Performed difuse field work at Residential Landfill.  
Sumitted draft report on Soils Background study.  
Performed wet season dye trace for site wide GW study.

Progress in FY97

Investigation

Interim Actions

$6,670 $776 $1,157 $605Sites with Response Complete 14 REG

FY98-2032** $6,439

0

0

Design

RA-C

RA-O (LTO)

LTM

15 025

0(0) 0(0)

2

2 1

0

25

$0 $0 $0 $0

$470 $15 $0

REG

REG

REG

25

10

$48

$1,002 $0 $0 $245

$0 $0 $0 $90

Total $8,142 $791 $1,157 $988

FY03 $395

FY02 $273

FY01 $255

FY00 $1,701

-Relative Risk 
Category

High

Sites in 
Progress

15

Medium 9

Low 2

Not Evaluated 0

0Not Required

40Total Number of Sites

0 0 11 $0 $0 $0 $0

uu   Army - LEXINGTON FACILITY-LBAD / KY421382050900

Progress Planned for FY98-FY99

Refer to page A-108

Progress in FY97

Investigation

Interim Actions

$6,363 $0 $800 $0Sites with Response Complete 25 FUND

FY98-2028** $29,263

0

0

Design

RA-C

RA-O (LTO)

LTM

37 025

11(12) 8(8)

13

5 9

3

4

$0 $0 $0 $0

$113 $0 $553

FUND

REG

REG

4

2

$1,365

$16,680 $0 $36 $1,556

$330 $0 $662 $327

Total $23,486 $0 $2,051 $3,248

FY03 $2,945

FY02 $3,528

FY01 $397

FY00 $2,579

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 5

Low 12

Not Evaluated 2

0Not Required

62Total Number of Sites

BRAC 1988

0 0 1 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID
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Completed Underway Future
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Impact in
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Cost
Incurred

Thru
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($000)
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($000)

FY98
Execution
Planned
($000)
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RAB BRAC Year NPL/Proposed NPL

 Kentucky

uu   Navy - LOUISVILLE NAVAL SURFACE WARFARE CENTER / KY417002417500

Progress Planned for FY98-FY99

Refer to page A-114

Progress in FY97

Investigation

Interim Actions

$2,200 $1,874 $0 $0Sites with Response Complete 6

FY98-2005** $30,797

0

0

Design

RA-C

RA-O (LTO)

LTM

8 01

0(0) 0(0)

0

0 0

0

3

$118 $118 $1,225 $977

$25 $0 $2333

3

$0

$295 $0 $3,849 $4,894

$0 $0 $0 $0

Total $2,638 $1,992 $5,307 $5,871

FY03 $471

FY02 $450

FY01 $432

FY00 $414

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

RAB BRAC 1995

0 0 3 $0 $0 $0 $0

uu   FUDS - KENTUCKY ORD WORKS / KY49799F349600

In FY98 and FY99: will finalize RI engineering report and 
associated risk assessment work plan and will incorporate 
the GIS for this phase. Also, will issue D.O. for completion 
of Risk Assessment and FS. Will conduct TCRA to address 
mercury contamina

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$2,398 $0 $605 $1,755Sites with Response Complete 1

FY98-2032** $108,335

0

0

Design

RA-C

RA-O (LTO)

LTM

6 01

0(0) 1(1)

1

1 0

0

6

$0 $0 $1,100 $0

$0 $0 $06

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $2,398 $0 $1,705 $1,755

FY03 $0

FY02 $17

FY01 $319

FY00 $29

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 5

1Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


